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Results in Brief
Army Warfighter Information Network–Tactical Increment 2 
Procurement Quantity Not Supported for Future Army Forces

Visit us at www.dodig.mil

Objective
The WIN-T program is a network that 
distributes classified and unclassified 
information by voice, data, and real-time 
video and is the backbone of the Army’s 
tactical communications network.  Our 
objective was to determine whether the 
Army adequately justified the procurement 
quantity of 3,674 for the Warfighter 
Information Network–Tactical (WIN-T) 
Increment 2.

Finding
Program Executive Office, Command, 
Control, Communications–Tactical (PEO C3T) 
officials calculated the WIN-T Increment 2 
planned procurement quantity of 3,674; 
however, they did not support the need 
for the planned procurement quantity 
throughout the life cycle. 

This occurred because PEO C3T officials 
used an unapproved force structure1 for the 
WIN-T Increment 2 planned procurement 
quantity, and U.S. Army Training and 
Doctrine Command officials did not 
follow required processes to validate 
the quantity and cost in the capability 
production document.  

Additionally, the Director, Army Capabilities 
Integration Center, determined the Mission 
Command portfolio was unaffordable and 
unsustainable; therefore, changes to the 
portfolio may impact the WIN-T Increment 2 
planned procurement quantity.  The Mission 

 1 The Army’s force structure establishes Army positions 
and organizations and designs combat and support units. 

March 1, 2016

Command portfolio consists of systems that contribute 
to tactical and strategic communications and includes 
the WIN-T Increment 2.

As a result, the Army has no assurance the procurement of 
3,674 WIN-T Increment 2 units, at a cost of $9.1 billion, is 
necessary or valid, and is the appropriate quantity needed 
for future Army forces.

Recommendations
We recommend PEO C3T use an approved Army force 
structure to calculate procurement quantity, estimate Army 
units beyond the approved Army force structure to cover the 
production and fielding period through FY 2029, and update 
acquisition documents with any changes based on the results 
of refining the Mission Command portfolio.

We recommend the Army Deputy Chief of Staff, G-8, revise 
WIN-T Increment 2 funding based on an approved Army 
force structure.

We recommend the Commanding General, U.S. Army Training 
and Doctrine Command, update plans, revise requirements 
documents with any changes based on the results of refining 
the Mission Command portfolio, and submit an updated 
capability production document for validation.

We recommend the Deputy Commanding General, 
Futures/Director, Army Capabilities Integration Center, 
conduct an analysis to validate the capability production 
document is using the approved quantity and cost and submit 
the validated document to the Army Requirements Oversight 
Council for validation.

We recommend the Vice Chief of Staff, Army, Chair, Army 
Requirements Oversight Council, conduct an analysis to 
validate that the capability production document includes 
the approved force structure quantity and cost.

Finding (cont’d)
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Results in Brief
Army Warfighter Information Network–Tactical Increment 2 
Procurement Quantity Not Supported for Future Army Forces

Management Comments 
and Our Response
Comments from Army Deputy Chief of Staff, G-8, 
the Commanding General, U.S. Army Training and 
Doctrine Command, and Vice Chief of Staff, Army, 
Chair, Army Requirements Oversight Council 
addressed Recommendations 2, 3.b, 4.a, 4.b and 5.b, 
respectively.  However, PEO C3T and the Commanding 
General, U.S. Army Training and Doctrine Command 
did not address all the specifics of Recommendations 
1.a, 1.b, 3.a and 3.c.  As a result of management 
comments, Recommendation 5.a was added for the 
Vice Chief of Staff, Army, Chair, Army Requirements 
Oversight Council.  

Please see the Recommendations Table on the back 
of this page.  We request additional comments on the 
final report by April 1, 2016.
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Recommendations Table
Management Recommendations 

Requiring Comment
No Additional  

Comments Required

Commanding General, U.S. Army Training and  
Doctrine Command 3.a, 3.c 3.b

Army Deputy Chief of Staff, G-8 2

Deputy Commanding General, Futures/Director,  
Army Capabilities Integration Center 4.a, 4.b

Vice Chief of Staff, Army, Chair, Army Requirements  
Oversight Council 5.a 5.b

Program Executive Officer, Command, Control, 
Communications-Tactical 1.a, 1.b

Please provide Management Comments by April 1, 2016.
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March 1, 2016

MEMORANDUM FOR VICE CHIEF OF STAFF, ARMY, CHAIR, ARMY REQUIREMENTS 
 OVERSIGHT COUNCIL  
ARMY DEPUTY CHIEF OF STAFF, G-3/5/7 
ARMY DEPUTY CHIEF OF STAFF, G-8 
COMMANDING GENERAL, U.S. ARMY TRAINING AND 
 DOCTRINE COMMAND 
DEPUTY COMMANDING GENERAL, FUTURES/DIRECTOR,  
 ARMY CAPABILITIES INTEGRATION CENTER 
PROGRAM EXECUTIVE OFFICER, COMMAND, CONTROL,  
 COMMUNICATIONS-TACTICAL

SUBJECT: Army Warfighter Information Network–Tactical Increment 2  
Procurement Quantity Not Supported for Future Army Forces  
(Report No. DODIG-2016-058)

We are providing this report for your review and comment.  Program Executive Office, 
Command, Control, and Communications–Tactical officials changed the Warfighter 
Information Network–Tactical Increment 2 procurement quantity five times since 
November 2008, increasing the quantity by 100 percent, and did not support the 
need for the planned amount throughout the life cycle.  We conducted this audit in 
accordance with generally accepted government auditing standards. 

We considered comments on a draft of this report when preparing the final report.  
DoD Instruction 7650.03 requires that recommendations be resolved promptly.  
Comments from Program Executive Office, Command, Control, and Communications–
Tactical did not address Recommendation 1.a and addressed Recommendation 1.b; 
however, both recommendations require additional comments.  Comments from the 
Commanding General, U.S. Army Training and Doctrine Command only partially 
addressed Recommendations 3.a and 3.c.  Recommendation 5.a was added for the 
Vice Chief of Staff, Army, Chair, Army Requirements Oversight Council.  Therefore, 
we request additional comments on Recommendation 1.a, 1.b, 3.a, 3.c, and 5.a by 
April 1, 2016. 

Please send a PDF file containing your comments to audapi@dodig.mil.  Copies of 
your comments must have the actual signature of the authorizing official for your 
organization.  We cannot accept the /Signed/ symbol in place of the actual signature.  
If you arrange to send classified comments electronically, you must send them over 
the SECRET Internet Protocol Router Network (SIPRNET).

INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
4800 MARK CENTER DRIVE

ALEXANDRIA, VIRGINIA 22350-1500
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We appreciate the courtesies extended to the staff.  Please direct questions to me at 
(703) 604-9077.

Jacqueline L. Wicecarver
Acting Deputy Inspector General 
  for Auditing
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Introduction

Objective
Our objective was to determine whether the Army adequately justified the 
procurement quantity of 3,674 for the Warfighter Information Network–
Tactical (WIN-T) Increment 2.  See Appendix for scope and methodology and 
prior audit coverage.

Background
The WIN-T program is a network that distributes classified and unclassified 
information by voice, data, and real-time video and is the backbone of the Army’s 
tactical communications network.  In FY 2015, the WIN-T program received about 
one-third of the Army’s Mission Command portfolio funding for procurement.  
The Mission Command portfolio consists of systems that contribute to tactical 
and strategic communications. 

The WIN-T program requirements were approved in December 2000, and on 
June 5, 2007, the Defense Acquisition Executive restructured the program into 
four increments: 

• Increment 1: Stationary Network

• Increment 2: Initial Mobile Network

• Increment 3: Full Mobile Network

• Increment 4: Enhanced Protected Satellite Communications

The WIN-T Increment 2 delivers a mobile capability that allows key Army leaders 
to move on the battlefield while retaining mission command, and keeps dispersed 
and mobile Army forces connected.  Increment 2 improves the WIN-T stationary 
network and provides the Army a mobile network with combat-communication 
and information capabilities while forces are on the move.  WIN-T Increment 2 
uses networked satellite communications from the division down to company-level 
soldiers.  The system will deliver constant and mobile battlefield awareness and 
maintain command and control of combat forces.  With WIN-T Increment 2, soldiers 
will have tactical awareness from inside vehicles, enabling commanders to make 
decisions on the move rather than from a stationary location.  Figure 1 illustrates 
the Army operational units.  
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Figure 1.  Operational Unit Diagram

Source:  Army
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Program Executive Office Command Control Communications–Tactical (PEO C3T) 
develops, acquires, fields, and supports the Army’s tactical network.  The 
WIN-T Increment 2 is an Acquisition Category IC Major Defense Acquisition 
Program with a total life cycle cost of $20 billion and total procurement cost of 
$9.1 billion.  An Acquisition Category IC program has estimated cost of more than 
$480 million (FY 2014 constant dollars), for research, development, test, and 
evaluation or procurement costs of more than $2.79 billion (FY 2014 constant 
dollars).  The milestone decision authority was the Under Secretary of Defense 
for Acquisition, Technology, and Logistics.2  On February 3, 2010, the milestone 
decision authority approved the WIN-T Increment 2 to enter the production and 
deployment phase of the acquisition process.  The Army awarded an indefinite 
delivery, indefinite quantity contract in March 2010 for the production of 
WIN-T Increment 2 equipment.  Table 1 shows the Army’s organizations and 
responsibilities for the WIN-T Increment 2.

Table 1.  Key Organizations and Stakeholders of the WIN‑T Increment 2 

Organization and Stakeholders Responsibilities

Secretary of the Army
The WIN-T milestone decision authority, 
responsible for WIN-T program oversight 
and accountable for cost, schedule, and 
performance reporting

U.S. Army Training and Doctrine 
Command (TRADOC)

Develops and integrates WIN-T 
requirements and provides the method for 
allocating equipment

Army Deputy Chief of Staff, G-3/5/7 (G-3/5/7) Responsible for all aspects of the force 
management process

Army Deputy Chief of Staff, G-8 (G-8) Determines the funding resources for the 
WIN-T program

Army Capabilities Integration Center (ARCIC)
resides within TRADOC

Ensures analysis has been completed 
to support the values in the WIN-T 
requirements documents

Joint Requirements Oversight Council
Oversees the Joint Capabilities Integration 
and Development System and validated the 
original Capabilities Production Document

Army Requirements Oversight Council
resides within G-3/5/7 Validates all Army requirements 

Program Executive Office, Command, Control, 
Communications-Tactical

Accomplishes objectives for developing 
and sustaining WIN-T to meet the users’ 
operational needs

 2 On September 11, 2015, the Under Secretary of Defense for Acquisition, Technology, and Logistics delegated milestone 
decision authority to the Secretary of the Army.
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Equipment Description
The Army plans to procure the following three primary pieces of WIN-T Increment 2 
equipment,3 which comprise the planned procurement quantity:

• The Tactical Communications Node (TCN) is installed on a large cargo 
truck bed at division and brigade combat team command posts.  The TCN 
provides the principal backbone and supports command post operations 
for the WIN-T.  The TCN provides the soldier access to the network at 
various security levels.

 3 The Army procures other WIN-T Increment 2 equipment, such as satellite terminals, Internet protocol phones, and 
upgrade kits.  However, this other equipment is not included in the planned procurement quantity.

Figure 2.  WIN-T Increment 2 TCN Equipment Mounted on a Vehicle
Source:  PEO C3T Officials
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• The Point of Presence (POP) is installed on select vehicles at divisions, 
brigades, and battalions, enabling mobile Mission Command by providing 
network connectivity while forces move.

Figure 3.  WIN-T Increment 2 POP Equipment Mounted on a Vehicle
Source:  Army

• The Soldier Network Extension (SNE) is installed on select vehicles so 
Army units can extend the network from the brigade to the company level.

Figure 4.  WIN-T Increment 2 SNE Equipment Mounted on a Vehicle
Source:  PEO C3T Officials
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Changes in Total Procurement Quantity
The WIN-T Increment 2 planned procurement quantity has significantly changed 
five times since 2007.  For example, the original WIN-T Increment 2 acquisition 
program baseline, dated October 18, 2007, contained a planned procurement 
quantity of 1,837.  The December 2013 Selected Acquisition Report stated an Army 
configuration steering board restructured the WIN-T Increment 3 and transferred 
all of its procurement quantities to the WIN-T Increment 2.  The 2013 restructure 
increased the planned procurement quantity of WIN-T Increment 2 to 5,267.  
Subsequently, PEO C3T officials decreased the WIN-T Increment 2 quantity in the 
February 2015 acquisition program baseline because of changes in force structure.  
The most recent quantity in June 2015 was 3,674.  Table 2 shows the changes to the 
WIN-T Increment 2 planned procurement quantity.

Table 2.  Planned Procurement Quantity History

Document Date
Procurement 

Quantity
(Units)

Procurement 
Cost

(In Billions)*

Acquisition Program Baseline - Development October 2007 1,837 $3.2

Acquisition Program Baseline - Production March 2010 2,160 $4.4

Acquisition Program Baseline - Change 1 May 2013 1,860 $4.1

FY 2014 Selected Acquisition Report December 2013 5,267 $11.2

Acquisition Program Baseline - Change 2 February 2015 3,583 $9.1

Acquisition Program Baseline - Change 3 June 2015 3,674 $9.1

* The October 2007 cost is in Base Year 2007 dollars and the March 2010 through June 2015 costs are in 
Base Year 2010 dollars.

According to the December 2014 Selected Acquisition Report, the Army procured 
643 WIN-T Increment 2 units, including 56 units using research, development, test, 
and evaluation funds of approximately $2.5 billion.  PEO C3T officials stated the 
Army will procure WIN-T Increment 2 equipment through FY 2028 and will field 
the equipment through FY 2029.
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Review of Internal Controls
DoD Instruction 5010.40, “Managers’ Internal Control Program Procedures,” 
May 30, 2013, requires DoD organizations to implement a comprehensive 
system of internal controls that provides reasonable assurance that programs 
are operating as intended and to evaluate the effectiveness of the controls.  
We identified internal control weaknesses in the Army’s support for the 
WIN-T Increment 2 planned procurement quantity for future Army forces.  
The Army increased risk by calculating the procurement quantity using an 
unapproved force structure, by not updating the basis of issue plans, and by not 
following guidance to document, update, and validate supporting analysis for the 
WIN-T Increment 2 procurement quantity.  We will provide a copy of the report 
to the senior official responsible for internal controls at TRADOC.
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Calculated Procurement Quantity
PEO C3T officials provided calculations that explained the WIN-T Increment 2 
planned procurement quantity of 3,674.  PEO C3T officials calculated the planned 
procurement quantity of 3,674 by multiplying the estimated quantity of Army units 
for FY 2017 through FY 2021 by a set quantity of equipment allocable to each Army 
unit.  Table 3 details WIN-T Increment 2 equipment allocated to Army units to 
reach the total procurement quantity of 3,674 reported.

Finding

Need for WIN-T Increment 2 Procurement Quantity 
Not Supported
PEO C3T officials calculated the WIN-T Increment 2 planned procurement quantity 
of 3,674; however, they did not support the need for the planned procurement 
quantity throughout the life cycle.  This occurred because:

• PEO C3T officials used an unapproved force structure for the 
WIN-T Increment 2 planned procurement quantity, and 

• TRADOC requirements officials did not update the basis of issue plans 
or follow required processes for validating the planned quantity and 
cost in the capability production document.  

Without implementing the required processes, the Army cannot assure the 
WIN-T Increment 2 quantity is needed for the warfighter.  Additionally, the 
Director, ARCIC, determined the Mission Command portfolio was unaffordable 
and unsustainable; therefore, changes to the portfolio may impact the 
WIN-T Increment 2 planned procurement quantity.  As a result, the Army 
has no assurance the procurement quantity of 3,674 WIN-T Increment 2 units,  
at a cost of $9.1 billion, is necessary or valid, and is the appropriate quantity 
needed for future Army forces.
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(FOUO) Table 3.  Army Calculated WIN‑T Increment 2 Procurement Quantity

(FOUO)

Army Unit

Quantity 
of Army 

Units from 
“POM 17-21 

Notional 
Force File- 
POM  PB”

(A)

WIN-T Increment 2 Equipment 
Allocated to Each Army Unit Total TCN, 

POP, & SNE 
Quantity 
per Army 

Unit
(B)

Total 
Equipment 
Quantity

(A*B)TCN 
Quantity

POP 
Quantity

SNE 
Quantity

Division

Armored Brigade 
Combat Team

Armored 
Brigade Combat 
Team (with a 
3rd Maneuver 
Battalion)

Infantry Brigade 
Combat Team

Stryker Brigade 
Combat Team

Fires Brigade

Combat  
Aviation  
Brigade

Training Assets

System 
Integration 
Laboratory

Operational 
Readiness Float

   Total Procurement Quantity 3,674  

(FOUO)

(FOUO) The quantity of Army units (for example, divisions, brigade combat 
teams, fires brigades, combat aviation brigades, etc.) is the first part of the 
procurement-quantity calculation.  PEO C3T officials determined the quantity 
of Army units by using a pre-decisional unapproved force structure document, 

  This was a single-page, unsigned 
document, marked pre-decisional.  The document did not indicate it was used to 
support a Program Objective Memorandum (POM).4  The quantity of TCNs, POPs, 
and SNEs allocated to each Army unit is the second part of the procurement-
quantity calculation.  TRADOC requirements officials developed the method for 
allocating equipment by identifying specific groups and positions that would 
require TCN, POP, and SNE equipment based on FY 2016 personnel authorizations.

 4 A POM documents resource-allocation decisions based on Defense guidance for a period of 5 years.  For instance, the 
FY 2016 POM will contain funding needs for FY 2018 through FY 2022.
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Procurement Quantity Not Supported  
Throughout the Life Cycle
PEO C3T officials did not support the need for the 
3,674 planned procurement quantity throughout 
the life cycle.  Specifically, PEO C3T officials 
based the calculated planned procurement 
quantity on an unapproved force structure 
and an unsupported method for allocating 
equipment [emphasis added].

Unapproved Force Structure
(FOUO) PEO C3T officials used an unapproved force structure for the 
WIN-T Increment 2 planned procurement quantity.  The Army’s force structure 
establishes Army positions and organizations as well as designs combat and 
support units.  PEO C3T officials explained that the Army Deputy Chief of 
Staff, G-3/5/7, and G-8 directed them to use an unapproved force structure 
from the  to determine the planned 
procurement quantity.  However, Army guidance5 requires G-3/5/7 to determine 
the Army units in the force structure through a force-development process and 
publish an Army structure memorandum.  The Army structure memorandum 
presents the approved force structure, establishes the POM, and should be updated 
annually.  The Army Chief of Staff approves the Army structure memorandum.  
The memorandum reflects all known decisions at the time of publication and 
acknowledges that additional force-structure changes are possible in the future.

(FOUO) We requested additional information from G-3/5/7, G-8, and PEO C3T to 
assess the Army units used to calculate the procurement quantity.  G-8 officials 
provided  a different force structure document than 
what PEO C3T officials stated they were directed to use.   

  
However, G-3/5/7 has responsibility for force development and did not provide 
additional information that supported the two documents used to calculate the 
planned procurement quantity were authorized and approved as required by 
Army guidance.

 5 For this report, the term “Army guidance” is used in reference to Army Regulation 71-32, “Force Development and 
Documentation,” July 1, 2013.

PEO C3T officials 
based the calculated 

planned procurement 
quantity on an unapproved 

force structure and 
an unsupported method 
for allocating equipment 

[emphasis added].
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On October 8, 2015, the Army issued “Army Structure Memorandum 18-22” to 
update the force structure.  The memorandum directed the Army to execute 
changes to its organizational structure and identified specific quantities of Army 
units that will comprise the most current Army force structure.  While the “Army 
Structure Memorandum 18-22” aligns with some of the Army units PEO C3T used 
to calculate the planned procurement quantity, it does not support the future force 
structure beyond FY 2022, through the end of the planned procurement schedule in 
FY 2028.  DoD guidance6 requires investments in acquisitions include the current 
and future forces.

The “Army Structure Memorandum 18-22” states that the force is continuously 
under review and it is possible the Army will make further reductions to its force 
structure, accelerate reductions, change which units are cut, or even modify force 
reductions.  In the 2013 Army Strategic Planning Guidance, the General for the 
U.S. Army Chief of Staff and Secretary of the Army stated FYs 2015 and 2016 are 
a critical time for the Army to re-examine capabilities after 11 years of war and 
make certain a relevant future force provides the right personnel for each Army 
unit.  According to ARCIC, the Army is designing and organizing brigades to be more 
effective by FY 2025.  ARCIC also explained that the Army briefed the Army Chief 
of Staff in December 2015, with an update to the Force 2025 and Beyond effort, 
which produces recommendations that help Army leaders direct modernization and 
force development.  Force 2025 and Beyond efforts include wargaming, exercises, 
experiments, evaluations, and other efforts focused on determining how the Army 
organizes and designs the force.  Any changes in the force structure as a result 
of the Force 2025 and Beyond effort will directly impact the WIN-T Increment 2 
planned procurement quantity.  However, the Army will continue to produce and 
field WIN-T Increment 2 equipment while the Army redesigns and reorganizes 
brigades beyond the “Army Structure Memorandum 18-22.”

Until the PEO C3T officials base their planned procurement quantity  
on an approved force structure, they will not have assurance 
that the 3,674 quantity is valid or necessary.  Therefore,  
PEO C3T officials should use an approved Army structure 
memorandum to determine the WIN-T Increment 2 
procurement quantity and estimate the necessary 
Army units beyond the approved Army structure 
memorandum to cover the WIN-T Increment 2 
production and fielding period through FY 2029.  
Additionally, G-8 should revise the WIN-T Increment 2 
funding based on an approved Army 
structure memorandum.

 6 Department of Defense Directive 5000.01, “The Defense Acquisition System,” November 20, 2007.

Until 
the PEO C3T 

officials base their 
planned procurement 

quantity on an approved 
force structure, they will 
not have assurance that 

the 3,674 quantity is 
valid or necessary.
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Basis of Issue Plans Should Be Updated
TRADOC requirements officials did not update the TCN, POP, and SNE basis of 
issue plans.  Army guidance requires the TRADOC Commander to document and 
maintain decisions on allocating equipment in basis of issue plans.  The basis of 
issue plan is a requirements document that provides a detailed description of 
equipment, how the Army will use it, who will use it, as well as the method for 
allocating the equipment throughout the Army.  The WIN-T Increment 2 basis 
of issue plans assigned equipment to divisions and brigade combat teams that 
required mobile-communication capabilities.

In September 2011, the Organizational Requirements Document Approval Board7 
approved the WIN-T Increment 2 equipment-allocation method in the basis of issue 
plans.  On November 7, 2013, an Army configuration steering board restructured 
the WIN-T Increment 3 and transferred all of its procurement quantities to the 
WIN-T Increment 2.  This reorganization changed the equipment-allocation method 
by adding combat aviation brigades and fires brigades.  According to Army 
guidance, a change to the equipment-allocation method should trigger an update 
to the basis of issue plans.  However, TRADOC requirements officials did not 
modify the WIN-T Increment 2 basis of issue plans to include the updated 
equipment-allocation method.

PEO C3T officials applied the updated equipment-allocation method to calculate the 
WIN-T Increment 2 planned procurement quantity.  The updated method assigned 
8 TCNs, 7 POPs, and 9 SNEs to each combat aviation brigade, but the approved 
basis of issue plans did not allocate any equipment to combat aviation brigades.  

Additionally, the updated equipment-allocation method 
assigned 4 TCNs, 4 POPs, and 12 SNEs to each fires 

brigade; however, the fires brigades were not included 
in the approved basis of issue plans.  Consequently, 

PEO C3T officials added a minimum of 720 pieces 
of WIN-T Increment 2 equipment—costing at 
least $308 million—that were not supported 
by approved basis of issue plans.  Additionally, 

G-3/5/7 officials acknowledged further changes 
to the WIN-T Increment 2 could occur, triggering 

updates to the basis of issue plans.

 7 The Organizational Requirements Document Approval Board reviews, validates, and approves all new or amended basis 
of issue plans.  The board members are the Assistant Secretary of the Army (Acquisition, Logistics, and Technology); 
Chief Information Officer, G-6; Deputy Chief of Staff, G-1; Deputy Chief of Staff, G-3/5/7; Deputy Chief of Staff, G-4; 
Deputy Chief of Staff, G-8; TRADOC; and Deputy Commander, U.S. Army Force Management Support Agency.

Consequently, 
PEO C3T 

officials added a 
minimum of 720 pieces 
of WIN-T Increment 2 

equipment—costing at 
least $308 million—that 
were not supported by 

approved basis of 
issue plans.
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Without updating the basis of issue plans, TRADOC requirements officials risk 
procuring excess equipment.  Accordingly, TRADOC requirements officials should 
update the basis of issue plans and submit the updates to the Organizational 
Requirements Document Approval Board for review and approval.  

Capability Production Document Not Validated
TRADOC requirements officials did not follow required processes for validating the 
planned procurement quantity and cost in the capability production document (CPD).  
The WIN-T Increment 2 CPD provides operational measures such as cost, schedule, 
technical performance, and affordability, and guides activities for producing and 
fielding equipment.  According to Joint Capabilities Integration and Development 
System guidance,8 any changes made to a validated CPD directly related to 
the technical performance requirements, cost, schedule, or quantity make the 
document invalid for the purpose of any follow-on processes until the CPD is 
revalidated.  Additionally, the Joint Capabilities Integration and Development System 
Manual requires a validated CPD identifying total quantities required over the 
projected life cycle before entering the production and deployment phase of the 
acquisition process.

The Joint Requirements Oversight Council first validated the WIN-T Increment 2 
CPD on November 25, 2008, with a total procurement quantity of 1,837 units, at a 
cost of $3.2 billion.  At the same time, the Joint Requirements Oversight Council 
delegated the Army Requirements Oversight Council as the WIN-T Increment 2 
approval authority for future changes in quantity and cost.

Since November 2008, TRADOC requirements officials 
revised the CPD three times for changes to technical 

performance requirements.  Over that same timeframe, 
the WIN-T Increment 2 planned procurement quantities 
and cost increased by 100 percent and about $5.9 billion, 
respectively.  However, TRADOC requirements officials 

did not update the quantity changes and cost in the CPD.  
These increases invalidated the procurement quantity and the 

WIN-T Increment 2 CPD.  Since TRADOC officials did not update the 
CPD, the document could not effectively guide the production and fielding activities 
of the WIN-T Increment 2, including determining the appropriate procurement 
quantity.  Further, the Milestone Decision Authority should not have approved the 
WIN-T Increment 2 to enter the production and deployment phase of the acquisition 
process in February 2010 because the quantities and associated costs had not been 
properly validated.

 8 “Manual for the Operation of the Joint Capabilities Integration and Development System,” dated February 12, 2015.

However, 
TRADOC 

requirements 
officials did not 

update the quantity 
changes and cost 

in the CPD.
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TRADOC guidance9 assigns ARCIC to implement the Joint Capabilities Integration 
and Development System and develop Army capabilities and requirements.  
The Army Requirements Oversight Council is responsible for ensuring 
WIN-T Increment 2 requirements are supported by appropriate analysis and 
warranted when comparing the operational improvement gained to necessary 
quantity and cost.  However, TRADOC requirements officials did not provide 
an updated CPD with quantity and cost changes to the ARCIC, which is 
responsible for coordinating, validating, and forwarding the CPD to the Army 
Requirements Oversight Council.  TRADOC requirements officials should update 
the WIN-T Increment 2 CPD quantity and cost for the production and deployment 
phase, and submit it to ARCIC for validation and approval.  The ARCIC should 
review and validate the CPD, ensuring appropriate supporting analysis is 
provided to explain the quantities and associated costs needed; then forward it 
to Army Requirements Oversight Council for validation.  The Army Requirements 
Oversight Council should also review and validate the CPD is using the approved 
force-structure quantities and associated costs.

Army Continues to Assess the Mission 
Command Network
(FOUO) The ARCIC Director, Capabilities Developments 
Directorate, determined the Mission Command 
portfolio was unaffordable and unsustainable.  Army 
officials conducted reviews of the Mission Command 
portfolio, including the WIN-T program, to address 
the ARCIC concerns regarding affordability and 
sustainability.  Between July 2013 and March 2014, 
Army officials conducted a network-capability 
review10 in response to anticipated funding reductions.  

 
 

 
 

 
 

 9 TRADOC Regulation 71-20, “Concept Development, Capabilities Determination, and Capabilities Integration,” 
dated June 28, 2013.

 10 A network-capability review is an Army study identifying the proper mix of systems to provide tactical network 
capabilities throughout the Army due to fiscal constraints.

(FOUO)  

 

 

FOR OFFICIAL USE ONLY

FOR OFFICIAL USE ONLY



Finding

DODIG-2016-058 │ 15

(FOUO) After the network-capability review, the Vice Chief of Staff, Army, directed 
an integrated planning team to review the Mission Command network to identify 
gaps and excesses in the current and planned capabilities.   

 
 

 

(FOUO)  
  

 
 

 
 

  If the Mission Command Network Refinement impacts the procurement 
quantity, the Army is at risk that the WIN-T Increment 2 planned procurement 
quantity of 3,674 is not necessary or valid.  The Vice Chief of Staff, Army, must 
complete the Mission Command Network Refinement to determine an affordable and 
sustainable Mission Command portfolio, including life cycle affordability analysis 
and goals and caps for the WIN-T Increment 2.  Upon completing the Mission 
Command Network Refinement, TRADOC and PEO C3T officials should update all 
WIN-T Increment 2 documents, as needed.  In addition, the ARCIC should review and 
validate the CPD ensuring TRADOC and PEO C3T officials implemented the Mission 
Command Network Refinement results.

Conclusion
The Joint Requirements Oversight Council initially  
validated the WIN-T Increment 2 quantity and cost 
on November 25, 2008.  The initial quantity was 
1,837 units at a cost of $3.2 billion.  Since 2008, 
the procurement quantity changed five times with 
a 100 percent increase in procurement quantity and 
about a $5.9 billion cost increase.  However, TRADOC 
requirements officials did not update the quantity and 
cost changes in the CPD, invalidating the document.  In 
February 2010, the milestone decision authority approved 
the WIN-T Increment 2 to enter the production phase of 
the acquisition process.  Because TRADOC officials did not update the CPD, the 
document could not effectively guide the production and fielding activities of the 
WIN-T Increment 2.  Additionally, PEO C3T officials relied on an unapproved force 
structure as the source for Army units used to calculate the WIN-T Increment 2 

Since 2008, 
the procurement 
quantity changed 
five times with a 

100 percent increase in 
procurement quantity 

and about a $5.9 billion 
cost increase.
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procurement quantity.  TRADOC requirements officials did not update the 
equipment-allocation method in the WIN-T Increment 2 basis of issue plans, which 
resulted in PEO C3T officials adding a minimum of 720 pieces of equipment, costing 
at least $308 million, without adequate support.  Furthermore, Army officials are  
refining the Mission Command network, while the WIN-T Increment 2 continues 
to be produced and fielded, driving the need for immediate action.  As a result, 
the Army has no assurance the procurement quantity of 3,674 WIN-T Increment 2 
units, at a cost of $9.1 billion, is necessary or valid, and is the appropriate quantity 
needed for future Army forces.

Recommendations, Management Comments, 
and Our Response
Added Recommendadtion
As a result of management comments, we added Recommendation 5.a, because the 
Mission Command Network Refinement has not been completed and is necessary to 
implement Recommendation 1, Recommendation 3, and Recommendation 5.b.

Recommendation 1
We recommend the Program Executive Officer, Command, Control, 
Communications–Tactical:

a. Use an approved Army structure memorandum in the procurement 
quantity calculation for Warfighter Information Network–Tactical 
Increment 2 and estimate the necessary Army units beyond the 
approved Army structure memorandum to cover the Warfighter 
Information Network–Tactical Increment 2 production and fielding 
period through FY 2029.

Department of the Army Program Executive Officer, Command, Control, 
Communications‑Tactical Comments
The Program Executive Officer, Command, Control, Communications–Tactical, 
did not agree or disagree; however, he stated the Program Executive Office, 
Command, Control, Communications–Tactical used the approved Army Structure 
Memorandum 18-22 to calculate the Warfighter Information Network–Tactical 
Increment 2 procurement quantity.

Our Response
The Program Executive Officer’s comments did not address the recommendation.  
According to the Program Executive Officer, the Warfighter Information Network–
Tactical Increment 2 used the approved Army Structure Memorandum 18-22 to 
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calculate the procurement quantity.  However, the total procurement quantity 
calculations for the Warfighter Information Network–Tactical Increment 2 did 
not align with the Army Structure Memorandum 18-22.  For instance, the Army 
units used to calculate the Warfighter Information Network–Tactical Increment 2 
procurement quantity of 3,674 did not match the Army units for armored 
brigade combat teams and infantry brigade combat teams in the Army Structure 
Memorandum 18-22.  Therefore, the Program Executive Officer did not support 
the procurement quantity of 3,674 for Warfighter Information Network–Tactical 
Increment 2.  

In addition, the Program Executive Officer did not address necessary Army units 
beyond the approved Army Structure Memorandum 18-22, through the Warfighter 
Information Network–Tactical Increment 2 FY 2029 fielding period.  According 
to DoD guidance,11 it is management’s responsibility to identify objectives and 
develop long-range investment plans to minimize cost while operating effectively.  
The Program Executive Officer is responsible for accomplishing Warfighter 
Information Network–Tactical Increment 2 objectives over the program life cycle.  
The Program Executive Officer should consider changes in force structure and the 
redesign of brigades for effectiveness across today’s and future forces to develop 
the procurement quantity through the Warfighter Information Network–Tactical 
Increment 2 fielding period.  We request the Program Executive Officer provide 
additional comments to the final report, along with a completion date to implement 
the recommendation.

Department of the Army Deputy Chief of Staff, G‑8 Comments
Although not required to comment, the Army Acquisition Support Program Analysis 
Division, Program Analysis and Evaluation Directorate, responding for the Deputy 
Chief of Staff, G-8, partially agreed, but provided no additional comments. 

b. Update acquisition documentation to align with changes to the 
requirements documents for the Warfighter Information Network–Tactical 
Increment 2 as a result of refining the Mission Command portfolio.

Department of the Army Program Executive Officer, Command, Control, 
Communications‑Tactical Comments
The Program Executive Officer, Command, Control, Communications–Tactical, 
did not agree or disagree; however, he stated officials from his office will update 
the acquisition documents after the Mission Command Network Refinement is 
completed, and once U.S. Army Training and Doctrine Command officials update 
the basis of issue plan and the capability production document.

 11 Department of Defense Directive 5000.01, “The Defense Acquisition System,” November 20, 2007.
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Our Response
The Program Executive Officer’s comments addressed the intent of the 
recommendation.  However, the Program Executive Officer did not identify a 
completion date for updating the acquisition documents.  The Program Executive 
Officer stated officials from his office will update the acquisition documents after 
the Mission Command Network Refinement is completed.  Therefore, we added 
Recommendation 5.a, for implementation by the Vice Chief of Staff, Army, Chair, 
Army Requirements Oversight Council.  We request the Program Executive Officer 
provide additional comments to the final report with a completion date. 

Recommendation 2
We recommend Army Deputy Chief of Staff, G-8, revise the Warfighter 
Information Network–Tactical Increment 2 funding based on an approved 
Army structure memorandum.

Department of the Army Deputy Chief of Staff, G‑8 Comments
The Army Chief of Acquisition Support Program Analysis Division, Program 
Analysis and Evaluation Directorate, responding for the Deputy Chief of Staff, G-8, 
partially agreed, stating that the Warfighter Information Network–Tactical 
Increment 2 funding corresponds to the most recent approved Army structure 
memorandum.  The Chief of Acquisition Support Program Analysis Division 
also stated that the funding will remain in effect unless the Deputy Chief 
of Staff, G-3/5/7, publishes a new Army structure memorandum, or the U.S. Army 
Training and Doctrine Command amends the Warfighter Information Network–
Tactical Increment 2 basis of issue plans.

Our Response
Comments from the Army Chief of Acquisition Support Program Analysis Division 
addressed the recommendation and no further comments are required.

Recommendation 3
We recommend the Commanding General, U.S. Army Training and Doctrine 
Command, upon completion of the Mission Command Network Refinement:

a. Update the basis of issue plans for the Warfighter Information 
Network–Tactical Increment 2 and submit them to the Organizational 
Requirements Document Approval Board for review and approval.
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Commanding General, U.S. Army Training and Doctrine Command Comments
The Director of Internal Review and Audit Compliance, Headquarters, U.S. Army 
Training and Doctrine Command, responding for the Commanding General, 
U.S. Army Training and Doctrine Command, agreed, stating that, upon instructions 
from Army G-3/5/7, the Cyber Center of Excellence will work with G-8 and the 
U.S. Army Force Management Support Agency to amend the basis of issue plans 
within 180 days after the Army Requirements Oversight Council approves the 
revisions to the Warfighter Information Network–Tactical Increment 2 capability 
production document.

Our Response
Comments from the Director of Internal Review and Audit Compliance partially 
addressed the recommendation.  By agreeing to work with the Deputy Commander 
of the United States Army Force Management Support Agency and the Deputy 
Chief of Staff, G-8, to amend the basis of issue plans, the Director meets the 
intent of the recommendation.  However, the Commanding General should submit 
a memorandum to the Deputy Chief of Staff, G-3/5/7, for approval to amend the 
basis of issue plan, in accordance with Army Regulation 71-32, rather than waiting 
for Army G-3/5/7 instructions.  The Commanding General should also update the 
basis of issue plans prior to the Army Requirements Oversight Council approval 
of the revisions to the capability production document, because the basis of issue 
plans should be used to calculate the total procurement quantity in the capability 
production document.  Therefore, we request the Commanding General provide 
additional comments to the final report with the planned actions to begin the 
basis of issue plans amendment process and an expected completion date.

Department of the Army Deputy Chief of Staff, G‑8 Comments
Although not required to comment, the Army Acquisition Support Program Analysis 
Division, Program Analysis and Evaluation Directorate, responding for the Deputy 
Chief of Staff, G-8, partially agreed, but provided no additional comments.

b. Update all Warfighter Information Network–Tactical Increment 2 
requirements documentation with any changes to quantity and cost 
for the production and deployment phase.

Commanding General, U.S. Army Training and Doctrine Command Comments
The Director of Internal Review and Audit Compliance, Headquarters, U.S. Army 
Training and Doctrine Command, responding for the Commanding General, 
U.S. Army Training and Doctrine Command, agreed, stating that the Cyber 
Center of Excellence will update all Warfighter Information Network–Tactical 
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Increment 2 requirements documents with any changes to quantity and cost within 
three months of the Mission Command Network Refinement Decision.  Additionally, 
the Cyber Center of Excellence will work with the Warfighter Information Network–
Tactical Increment 2 program manager to capture the cost data for the production 
and deployment phase of the acquisition life cycle.

Our Response
Comments from the Director of Internal Review and Audit Compliance addressed 
the recommendation and no further comments are required.  

Department of the Army Deputy Chief of Staff, G‑8 Comments
Although not required to comment, the Army Acquisition Support Program Analysis 
Division, Program Analysis and Evaluation Directorate, responding for the Deputy 
Chief of Staff, G-8, partially agreed, but provided no additional comments.

c. Submit the updated capability production document for the Warfighter 
Information Network–Tactical Increment 2 to the Army Capabilities 
Integration Center for validation and approval.

Commanding General, U.S. Army Training and Doctrine Command Comments
The Director of Internal Review and Audit Compliance, Headquarters, U.S. Army 
Training and Doctrine Command, responding for the Commanding General, 
U.S. Army Training and Doctrine Command, agreed, stating that the Cyber Center 
of Excellence will forward the revised Warfighter Information Network–Tactical 
Increment 2 capability production document to the Army Capabilities Integration 
Center for validation and approval.

Our Response
Comments from the Director of Internal Review and Audit Compliance partially 
addressed the recommendation.  The Commanding General did not identify a 
timeframe for submitting the revised capability production document.  Therefore, 
we request the Commanding General provide additional comments to the final 
report and clarify a timeframe for submitting the capability production document 
to Army Capabilities Integration Center.

Department of the Army Deputy Chief of Staff, G‑8 Comments
Although not required to comment, the Army Acquisition Support Program Analysis 
Division, Program Analysis and Evaluation Directorate, responding for the Deputy 
Chief of Staff, G-8, partially agreed, but provided no additional comments.
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Recommendation 4
We recommend the Deputy Commanding General, Futures/Director, 
Army Capabilities Integration Center:

a. Conduct analysis required by TRADOC Regulation 71-20 to validate 
the Warfighter Information Network–Tactical Increment 2 capability 
production document includes the approved force structure 
quantities, associated costs, and the results from the Mission 
Command Network Refinement.

Commanding General, U.S. Army Training and Doctrine Command Comments
The Director of Internal Review and Audit Compliance, Headquarters, U.S. Army 
Training and Doctrine Command, responding for the Deputy Commanding General, 
Futures/Director, Army Capabilities Integration Center, agreed, stating the Army 
Capabilities Integration Center will properly validate the Warfighter Information 
Network–Tactical Increment 2 capability production document within 58 days 
of receiving the document from the Cyber Center of Excellence.  The Army 
Capabilities Integration Center will forward the capabilities production document 
for Department of Army staffing and adjudicate any comments within 68 days of 
the submission to the Department of Army.

Our Response
Comments from the Commanding General addressed the recommendation and 
no further comments are required. 

b. Submit the updated and validated capability production document 
to the Army Requirements Oversight Council for validation.

Commanding General, U.S. Army Training and Doctrine Command Comments
The Director of Internal Review and Audit Compliance, Headquarters, U.S. Army 
Training and Doctrine Command, responding for the Deputy Commanding General, 
Futures/Director, Army Capabilities Integration Center, agreed, stating the Army 
Capabilities Integration Center will submit the updated Warfighter Information 
Network–Tactical Increment 2 capability production document to the Army 
Requirements Oversight Council for validation within 126 days of receiving the 
document from the Cyber Center of Excellence.

Our Response
Comments from the Commanding General addressed the recommendation and 
no further comments are required.
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Recommendation 5 
We recommend the Vice Chief of Staff, Army, Chair, Army Requirements 
Oversight Council:

a. Complete the Mission Command Network Refinement to determine an 
affordable and sustainable Mission Command portfolio, including life 
cycle affordability analysis and goals and caps for in the Warfighter 
Information Network–Tactical Increment 2.

b. Conduct analysis required by TRADOC Regulation 71-20 to validate 
the Warfighter Information Network–Tactical Increment 2 capability 
production document includes the approved force structure quantities 
and associated costs.

Vice Chief of Staff, Army, Chair, Army Requirements Oversight 
Council Comments
The Director, Capabilities Integration, Prioritization, and Analysis, Office of the 
Deputy Chief of Staff, G-3/5/7, responding for the Vice Chief of Staff, Army, Chair, 
Army Requirements Oversight Council, agreed with Recommendation 5.b, stating 
that Headquarters, Department of the Army, G-3/5/7, will direct U.S. Army Training 
and Doctrine Command to provide the updated capability production document to 
the Army Requirements Oversight Council for approval no later than June 1, 2016.  
The Director also stated that the revised Warfighter Information Network–Tactical 
Increment 2 capability production document will be based on Army force structure 
and basis of issue changes approved by the Vice Chief of Staff, Army, during the 
January 2014 network capability review and the December 2015 Mission Command 
capability portfolio review.

Our Response
Comments from the Director, Capabilities Integration, Prioritization, and Analysis 
addressed the intent of the Recommendation 5.b and no further comments are 
required for Recommendation 5.b.  However, we added Recommendation 5.a as a 
result of management comments and request comments regarding the completion 
of the Mission Command Network Refinement and include when the new 
recommendation will be implemented.  
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Appendix

Scope and Methodology
We conducted this performance audit from March 2015 through December 2015 
in accordance with generally accepted government auditing standards.  Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objectives.  We believe that the evidence obtained provides a 
reasonable basis for our findings and conclusions based on our audit objectives.

To understand the Warfighter Information Network–Tactical Increment 2, we 
conducted site visits at the Pentagon, Washington, D.C.; Aberdeen Proving Ground, 
Maryland; and Fort Gordon, Georgia, and interviews with personnel from:

• U.S Army Training and Doctrine Command;

• U.S. Army Department Chief of Staff, G-3/5/7;

• U.S. Army Department Chief of Staff, G-8;

• Army Requirement Capabilities Integration Center;

• Army Requirements Oversight Council;

• Office of the Assistant Secretary of the Army for Acquisition, Logistics, 
and Technology; and 

• Program Executive Office, Command, Control, Communications-Tactical. 

We reviewed documents the Army used to determine and justify the planned 
procurement quantity of WIN-T Increment 2 equipment to support the Army 
mission needs.  We collected and analyzed documents dated from December 2007 
through October 2015.  We reviewed:

• “Army Structure 18-22,” October 8, 2015;

• “POM 17-21 Notional Force File–POM PB,” April 8, 2015;

• “Acquisition Strategy for WIN-T Increment 2,” April 2015;

• “Acquisition Program Baseline: WIN-T Increment 2,” February 12, 2015;

• “Concept of Operations for WIN-T,” November 12, 2014; 

• “POM 17 Force File Contents,” December 18, 2014;

• “Army FY 2015 Budget Overview,” March 2014; 

• “Army Structure 15-19 Addendum 1,” October 4, 2013; 

• “Army Structure 15-19,” September 5, 2013;

• “Acquisition Strategy Report for WIN-T Increment 2,” September 2012;

• “Basis of Issue Plan for Point of Presence,” September 28, 2011;
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• “Basis of Issue Plan for Soldier Network Extension,” September 28, 2011;

• “Basis of Issue Plan for the Central Communications: Tactical 
Communications Node,” September 28, 2011;

• “WIN-T Increment 2 System Training Plan,” October 9, 2009; 

• “Capability Production Document for WIN-T Increment 2,”  
November 25, 2008;

• “Acquisition Strategy Annex WIN-T Increment 2,” May 19, 2008; and

• “Selected Acquisition Report WIN-T Increment 2,” December 2007 
through December 2014.

We reviewed FY 2016 personnel authorizations in the Army’s Force Management 
System website to determine if TRADOC requirements officials assigned equipment 
to the appropriate number of Army units identified in the equipment-allocation 
method.  We also reviewed how PEO C3T officials used the equipment-allocation 
method to allocate TCNs, POPs, and SNEs to each Army unit.

To determine whether the Army adequately determined and justified the 
WIN-T Increment 2 procurement quantity, we compared planning and reporting 
documents to DoD and Army guidance as follows:

• “Army Operational Unit Diagrams,” no date;

• “Manual for the Operation of the Joint Capabilities Integration 
and Development System,” February 12, 2015;

• Chairman of the Joint Chiefs of Staff Instruction 3170.01I, “Joint 
Capabilities Integration and Development System,” January 23, 2015;

• Department of Defense Instruction, 5000.02, “Operation of the Defense 
Acquisition System,” January 7, 2015;

• Army Field Manual 3-94, “Theater Army, Corps, and Division Operations,” 
April 21, 2014;

• Army Regulation 750-1, “Army Materiel Maintenance Policy,” 
September 12, 2013;

• Army Regulation 71-32, “Force Development and Documentation,” 
July 1, 2013; 

• TRADOC Regulation 71-20, “Force Development – Concept Development, 
Capabilities Determination, and Capabilities Integration,” June 28, 2013; 

• Army Regulation 350-38, “Policies and Management for Training Aids, 
Devices, Simulators, and Simulations,” March 28, 2013;

• Army Techniques Publication 3-09.24, “Techniques for the Fires Brigade,” 
November 21, 2012;

• TRADOC Regulation 71-12, “Force Development – U.S. Army Training and 
Doctrine Command Capability Management,” October 3, 2012;
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• Army Field Manual 3-90.6, “Brigade Combat Team,” September 14, 2010;

• Army Regulation 71-9, “Warfighting Capabilities Determination,” 
December 28, 2009;  

• Army Field Manual M 3-04.111, “Aviation Brigades,” December 7, 2007;

• Department of Defense Directive 5000.01, “The Defense Acquisition 
System,” November 20, 2007; and

• Army Regulation 700-138, “Army Logistics Readiness and Sustainability,” 
February 26, 2004.

Use of Computer-Processed Data
We did not use computer-processed data to perform this audit.  

Prior Coverage
During the last 5 years, the Government Accountability Office (GAO) and the 
U.S. Army Audit Agency issued seven reports discussing the WIN-T Increment 2.  
Unrestricted GAO reports can be accessed at http://www.gao.gov.  Unrestricted 
Army Audit Agency reports can be accessed from .mil and gao.gov domains at 
https://www.aaa.army.mil/.

Government Accountability Office (GAO)
GAO-15-342SP, “Defense Acquisitions: Assessments of Selected Weapon Programs,” 
April 9, 2015

GAO-14-340SP, “Defense Acquisitions: Assessments of Selected Weapon Programs,” 
March 2014

GAO-13-294SP, “Defense Acquisitions: Assessments of Selected Weapon Programs,” 
March 2013

GAO-12-400SP, “Defense Acquisitions: Assessments of Selected Weapon Programs,” 
March 2012 

GAO-11-233SP, “Defense Acquisitions: Assessments of Selected Weapon Programs,” 
March 2011

GAO-10-388SP, “Defense Acquisitions: Assessments of Selected Weapon Programs,” 
March 2010

U.S. Army Audit Agency (AAA)
A-2011-0165-ALA, “Followup Audit of Warfighter Information Network–Tactical,” 
July 21, 2011 
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Management Comments

Vice Chief of Staff, Army, Chair, Army Requirements 
Oversight Council

Final Report 
Reference

Added  
Recommendation 5.a
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Department of the Army Deputy Chief of Staff, G-8

FOR OFFICIAL USE ONLY

FOR OFFICIAL USE ONLY



Management Comments

28 │ DODIG-2016-058

Department of the Army Deputy Chief of Staff, G-8 
(cont’d)

FOR OFFICIAL USE ONLY

FOR OFFICIAL USE ONLY



Management Comments

DODIG-2016-058 │ 29

Commanding General, U.S. Army Training 
and Doctrine Command
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Commanding General, U.S. Army Training 
and Doctrine Command (cont’d)
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Commanding General, U.S. Army Training 
and Doctrine Command (cont’d)
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Department of the Army Program Executive Officer, 
Command, Control, Communications-Tactical

Final Report 
Reference
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Acronyms and Abbreviations

Acronyms and Abbreviations

ARCIC Army Capabilities Integration Center 

CPD Capability Production Document 

G-3/5/7 Army Deputy Chief of Staff, G-3/5/7 

G-8 Army Deputy Chief of Staff, G-8 

PEO C3T Program Executive Officer, Command, Control, Communications Tactical 

POM Program Objective Memorandum

POP Point of Presence 

SNE Soldier Network Extension 

TCN Tactical Communications Node 

TRADOC U.S Army Training and Doctrine Command 

WIN-T Warfighter Information Network–Tactical 
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Whistleblower Protection
U.S. Department of Defense

The Whistleblower Protection Enhancement Act of 2012 requires 
the Inspector General to designate a Whistleblower Protection 
Ombudsman to educate agency employees about prohibitions 
on retaliation, and rights and remedies against retaliation for 
protected disclosures. The designated ombudsman is the DoD Hotline 
Director. For more information on your rights and remedies against  

retaliation, visit www.dodig.mil/programs/whistleblower.

For more information about DoD IG 
reports or activities, please contact us:

Congressional Liaison 
congressional@dodig.mil; 703.604.8324

Media Contact
public.affairs@dodig.mil; 703.604.8324

For Report Notifications 
http://www.dodig.mil/pubs/email_update.cfm

Twitter 
twitter.com/DoD_IG

DoD Hotline 
dodig.mil/hotline
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4800 Mark Center Drive

Alexandria, VA 22350-1500
www.dodig.mil

Defense Hotline 1.800.424.9098
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